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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

us EPA RECORDS CENTER REGION 5 

418396 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #33 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Verneta Simon, U.S. EPA Region V 
Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Charies Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS^-
Karen Kirchner, U.S. EPA Region V, LCD ' 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeft Kelley, U.S. EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Manon County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carison, Citizens Energy Group 
Emily Mack, City of Indianapolis 
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Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U.S. EPA 
Michael Chezik, Department of Intenor 
John Glover, U.S' EPA 

From: Anita L. Boseman, On-Scene Coordinator 
Date: 12/6/2011 
Reporting Period: 11 /29/2011 -12/2/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP1 

2.1.2 Response Actions to Date 

On November 28, 2011, Midwest hauled oft 3 loads (19,050 gal) of oily water from the northeast area: 1 
load (5,450 gal) to the United Waste Water Inc. facility in Cincinnati, OH and 2 loads (13,600 gal) to the 
Clean water facility in Dayton, OH. 

• Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest received (1) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 

• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 
sawdust solidification media. 

• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Midwest continued cleaning activities in the Solids Building and Tank 37. 
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• Midwest drummed 110 gallons of acid sludge from Tank 37 cleaning activities. 
• AVS continued cleaning process pipe runs near the Solids Building and near the Dehydration 

Building. 
• Tnhydro discharged approximately 39,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 

On November 29, 2011, Midwest hauled off 3 loads (17,000 gal) of oily water from the northeast area: 2 
loads (11,700 gal) to the United Waste Water Inc. facility in Cincinnati, OH and 1 load (5,300 gal) to the 
Clean water facility in Dayton, OH. 

• Midwest hauled off (29) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest received (8) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 

• Midwest received (4) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 
sawdust solidification media. 

• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Midwest continued cleaning activities in the Solids Building and Tank 37. 
• Midwest completed Tank 37 cleaning activities and Trihydro requested visual inspection. There was 

no visible product on the floor or walls in Tank 37. The condition was documented with two photos 
of the area 

• EQ personnel were on site tor Tank 51 sludge removal planning. 
• AVS continued cleaning process pipe runs near the Solids Building and near the Dehydration 

Building. 
• Trihydro discharged approximately 39,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 

On November 30, 2011, Midwest hauled off 2 loads (11,900 gal) of oily water from the northeast area and 
pnmary separator pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (11) 20 cyd and (5) 40 cyd roll-off boxes of solidified sludge to Southside Landfill 
in Indianapolis, IN. 

• Midwest received (1) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 

• Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 
sawdust solidification media. 

• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Tnhydro requested visual inspection of the Solids Building. START identified several areas in the 
building that require further cleaning and Midwest will be addressing those areas prior to approval. 

• Midwest continued cleaning activities in the Solids Building and Tank 36/37/38 secondary 
containment. 

• AVS continued cleaning process pipe runs near the Solids Building and near the Dehydration 
Building. 

• The PRP Group/Trihydro was granted an extension for the Tank 51 secondary containment SDA 
from the City of Indianapolis to discharge to the sanitary sewer. 

• Trihydro discharged approximately 20,000 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

On December 1, 2011, Midwest hauled off 4 loads (23,300 gal) of oily water from the northeast area and 
pnmary separator pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (13) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 
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• Midwest received (2) 20 ton loads of lime solidification media from Mintec. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust'solidification media. 
• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 

solidification media. 
• Midwest continued cleaning activities in the Solids Building, Tank 33/34/35 secondary containment, 

and Tank 36/37/38 secondary containment. 
• AVS began cleaning process pipe runs near Tank 51. 
• EQ saw-cut an approximate 4.5'x60' section of the north Tank 51 secondary containment wall for 

access purposes dunng sludge removal activities. 
• Tnhydro discharged Tank 51 secondary containment stormwater to the City of Indianapolis sanitary 

sewer pursuant to their SDA, with discharge information as follows: average flowrate: 126 gpm; 
maximum flowrate: 166 gpm; total volume of water discharged: 105,731 gal. 

• Trihydro discharged approximately 35,000 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

• OSC Anita L. Boseman, START Rick Mehl, and Steve Flemming (Safety Kleen) met at the site and 
conducted a site walk with Tim Gunn (Trihydro) and START Shauna Ross. Per S. Flemming, EQ 
will not be discharging stormwater from the Tank 51 secondary containment once sludge removal 
activities begin. Safety Kleen/Trihydro agreed to prepare a Tank 51 Work Plan pnor to removal 
activities beginning. 

On December 2, 2011, Midwest hauled off 2 loads (11,200 gal) of oily water from the northeast area and 
primary separator pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (15) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 

• Midwest received (2) 20 ton loads of lime solidification media from Mintec. 
• Midwest mobilized a second long-reach excavator to the site in order to solidify/remove sludge in 

the east & west million gallon bunker tanks concurrently. 
• Midwest solidified sludge in the east & west million gallon bunker tank with the long-reach 

excavators & sawdust, lime, & wood pulp solidification media. 
• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 

solidification media. 
• Midwest continued cleaning activities in the Tank 33/34/35 secondary containment and Tank 

36/37/38 secondary containment. 
• Trihydro pumped the small amount of stormwater remaining in the Tank 51 secondary containment 

into the frac tank located just north of the Administration Building. 
• Trihydro discharged approximately 7,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 
• Trihydro had the acid totes formeriy staged on the north end of the site moved into the Solids 

Building for secondary containment purposes. 
• Per Brian Guinn (EQ), due to the aggressive schedule planned for Tank 51 (trying to complete work 

before the Christmas holiday), EQ will be working until 1700 on Fndays. 
• EQ began constructing the access ramp(s) on the north end of the Tank 51 secondary containment. 
• Midwest completed cleaning activities in the Solids Building, Tank 33/34/35 secondary containment, 

& Tank 36/37/38 secondary containment. There was no visible product in the 
building/containments/tank. The conditions were each documented with several photos. 

• OSC Anita L. Boseman was on-site to observe removal activities. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 2, 
2011, approximately 7,800,000 pounds of wood pulp solidification media, 775 tons of sawdust solidification 
media, and 320 tons of lime solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 
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Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,006,927 gallons 

424,956 gallons 

452,051 gallons 

11,935 gallons 

13,640 cyd 

200 cyd 

491,319 gallons 

Disctiarge 

x 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Initiate Tank 51 cleaning activities. 
• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Manon County Health Department 
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4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.orq/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esi 
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